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Case Background

Aquarina Utilities, Inc., (Aquarina or Utility) is a Class B utility providing service to
approximately 296 water and 311 wastewaler customers in Brevard County. Aquarina also
provides non-potable water for irrigation to approximately 107 customers.

The Utility filed its application for a staff-assisted rate case (SARC) on January 2, 2015. By
Order No. PSC-16-0583-PAA-WS (SARC Order) issued December 29, 2016, the Florida Public
Service Commission (Commission) approved Phase I revenue requirements and rates. The
SARC Order further stated that implementation of Phase II rates was conditioned upon Aquarina
completing certain pro forma items within 12 months of the issuance of a consummating order in
this docket. A Consummating Order (Order No. PSC-17-0031-CO-WS) was issued on January
23, 2017. Therefore, the pro foiTna items were to be completed before January 23, 2018.
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The pro forma items consisted of the replacement of the water treatment plant's reverse osmosis
(R/0) skid; the wastewater treatment plant's (WWTP) catwalks, WWTP blowers, and sand
filters; along with the acquisition of a plant map by use of a Geographical Information System
(CIS). The SARC Order also provided that if Aquarina encountered any unforeseen events that
would impede the completion of the pro forma items, it shall immediately notify the Commission
in writing. On November 9, 2017, the Utility notified staff that it would not be able to meet the
deadline for completing the pro forma items. The Utility requested an extension within the
timeframe required until March 1, 2018, to complete the pro forma items, which was granted by
Order No. PSC-2017-0485-FOF-WS.

On February 5, 2018, the Utility informed staff that it could not meet the March 1, 2018,
deadline and requested another extension. By Order No. PSC-2018-0218-FOF-WS, the
Commission granted Aquarina an extension until November 30, 2018, to complete the pro forma
items. On February 1, 2019, the Utility provided documentation for consideration in determining
Phase II rates. On February 20, 2019, Aquarina filed a motion requesting that the Commission
restructure its rates in connection with the establishment and implementation of Phase II rates.
The Utility withdrew the motion on March 11, 2019.

This recommendation addresses the appropriate Phase II rates. The Commission has jurisdiction
pursuant to Sections 367.081, 367.0814, and 367.121, Florida Statutes.
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Discussion of Issues

Issue 1: What are the appropriate Phase 11 revenue requirements for Aquarina?

Recommendation: The appropriate revised Phase II revenue increases are $7,550 for potable
water, no increase for non-potable water, and $965 for wastewater, which equate to increases of
4.77 percent for potable water and 0.54 percent for wastewater, over Phase I revenue
requirements. Phase II rate base is shown on Schedule Nos. 1-A through 1-D. The operating
income for Phase II is shown on Schedule Nos. 2-A through 2-D. (Lewis, L. Smith)

Staff Analysis: By Order No. PSC-16-0583-PAA-WS, the Commission approved five pro
forma items in this docket. In the SARC Order, the Commission approved Phase II rates
conditioned upon Aquarina's completion of the items. The Utility has provided documentation
(invoices) demonstrating that four of the five items have been completed. For comparison
purposes, staff provides a summary of the costs approved in the SARC Order and the costs being
recommended in Table I-I.

Table 1-1

Item Approved Recommended Difference

R/O Skid* $52,232 $49,602 ($2,630)

WWTP Blower** 28,716 24,569 (4,147)

Catwalks** 9,703 20,954 11,251

Sand Filter Blowers** 5,603 7,502 $,899

GIS Mapping*** 76.768 0 r76.768I

Total SI 73,022 $102.627 (S69,603I

♦Potable Water Plant in Service
**Wastewater Plant in Service
♦♦♦Operation and Maintenance

Phase II Documentation
Aquarina provided documentation for Phase II rates on February, I, 2019. Prior to providing its
documentation, the Utility provided multiple updates regarding the status of its pro forma items.
Staff believes that the documentation provided by the Utility should be considered for
establishing Phase II rates.

Based on the documentation the actual costs associated with the replacement of the R/O skid and
the WWTP blower were below the amounts approved by the Commission. Recognizing the
increase of more than 100 percent in the cost to replace the catwalks, the Utility indicated that
the original contractor could not perform the job and a new quote was obtained. Aquarina
explained that when the plant fixtures and catwalks were evaluated it was determined the steel
frames for the catwalks were not going to work because the extent of deterioration was greater
than originally understood.
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Staff also notes that the cost of the sand filter blowers increased by more than 30 percent. Based
on staffs review of the original quote and the actual invoices provided by the Utility, the
difference in cost appears to be related to the installation charges on the sand filter blowers
which were not included in the originally approved amount.

Because the Utility did not have accurate and up to date plant maps for its distribution and
collection systems, the Commission authorized $76,768 to obtain the services to create the maps.
Aquarina provided an unsigned contract, dated September 1, 2018, with the Florida Rural Water
Association (FRWA) to rent the necessary equipment to conduct the plant surveys at a cost of
$792. As stated, the contract was not signed by the FRWA, furthermore, the mapping has not
been completed to date; therefore, staff does not believe the costs should be included in Phase II
revenue requirements. Based on the above, staff believes Aquarina has provided sufficient
explanation and documentation to support a total amount of $102,627 in Phase II items.

In addition to providing documentation and invoices associated with the approved Phase II pro
forma items, the Utility also provided invoices totaling $3,640 for maintenance and repair of its
old R/0 skid as well as a bid of $14,985 for the installation of a new control panel. The Utility
indicated that the new control panel is needed to allow switching between the new R/0 skid and
the old R/0 skid. In the SARC Order, the Commission found replacement of the old R/0 skid to
be prudent based on its age and scarcity of replacement parts. Therefore, the continued operation
and maintenance of the old R/0 skid was not contemplated by the Commission during the
SARC. Staff does not believe that the costs associated with the old R/0 skid should be included
in Phase II revenue requirements as they were not contemplated in the SARC.

As discussed above, staff has revised the Phase II pro forma amounts. These revised amounts are
shown in Table 1-2.

Table 1-2

Accum Depr.

Description UPIS Depr. Expense

Potable Water

Reverse Osmosis Skid $49,602 ($2,255) $2,255

Retirement G7.2021 37.202 (1.691)

Revised Total $12,401 $34,947 $564

Previous Total 13.434 37.859 611

Difference a\m3^ ($2,912) ($47)

Wastewater

Catwalks at Plant $20,954 ($776) $776

Blower 24,569 (1,638) 1,638

Sand Filters 7,502 (417) 417

Retirements f39.769f 39.769 (1.918)

Revised Total $13,256 $36,938 $912

Previous Total 11.005 30.431 646

Difference $2,251 $6,502 $266

Source; Responses to Staffs Data Requests
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As a result of the revised Phase II pro forma amounts, staff has summarized the UPIS, Operating
Expenses, and Revenue Increase amounts in Table 1-3.

Table 1-3

Summary of Revenue Increase Amounts

Approved Revised

Description Phase II Phase II Difference

Potable

UPIS $1,463,661 $1,462,628 ($1,033)

Operating Expenses $163,201 $157,670 ($5,531)

Revenue Increase $13,022 $7,550 ($5,472)

Non-Potable

UPIS $945,345 $945,345 $0

Operating Expenses $245,825 $240,466 ($5,359)

Revenue Increase $5,382 $0 ($5,382)

Wastewater

UPIS $1,623,048 $1,625,299 $2,251

Operating Expenses $175,657 $170,629 ($5,028)

Revenue Increase $5,994 $965 ($5,029)

Source: Staffs Calculations

Conclusion

Based on staffs review of documentation provided by Aquarina, the appropriate revised Phase II
revenue increases are $7,550 for potable water, no increase for non-potable water, and $965 for
wastewater, which equate to increases of 4.77 percent for potable water and 0.54 percent for
wastewater, over Phase I revenue requirements. Phase II rate base is shown on Schedule Nos. 1 -
A through 1 -D. The operating income for Phase II is shown on Schedule Nos. 2-A through 2-D.
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Issue 2: What are the appropriate rates for Phase II?

Recommendation: The appropriate Phase II rates are shown on Schedule Nos. 3-A and 3-B.
The Utility should file revised tariff sheets and a proposed customer notice to reflect the
Commission-approved rates. The approved rates should be effective for service rendered on or
after the stamped approval date on the tariff sheets pursuant to Rule 25-30.475(1), F.A.C. In
addition, the approved rates should not be implemented until staff has approved the proposed
customer notice and the notice has been received by the customers. The Utility should provide
proof of the date notice was given within 10 days of the date of the notice. (Bruce)

Staff Analysis: By Order No. PSC-16-0583-PAA-WS, issued December 29, 2016, in the
instant docket, the Commission approved Phase II revenue requirements and rates associated
with the pro forma items. As discussed in Issue 1, staff is recommending Phase II revenue
requirements be revised to reflect the actual cost incurred for the pro forma items. As a result.
Phase II rates should be recalculated to reflect the staff recommended revised Phase II revenue
requirements.

In Phase I, the potable water system was overearning by $12,593. When there are overeamings
for a water and wastewater system, it has been Commission practice to avoid decreasing water
rates by netting the revenues of the water and wastewater systems if the customer bases are
similar. Decreasing the potable water rates undermines conservation efforts. There is a 5 percent
difference in the number of water customers and wastewater customers. Due to the minimal
difference between potable water and wastewater customers, the Commission approved netting
the potable water overeamings with the wastewater system increase in order to avoid decreasing
potable water rates. Therefore, for Phase I, the potable water rates remained unchanged.

For Phase II, the staff recommended revenue requirement of $165,805 for potable water is less
than the revenues of $170,848 generated by the Phase 1 potable water rates. Therefore, staff
recommends a continuation of the netting. However, $5,043 ($170,848 - $165,805) is required to
maintain the Phase I potable water rates, which is less than the $12,593 required in Phase I. For
this reason, in addition to the Phase II revenue increase of $965, the wastewater system revenues
of $7,550 ($12,593 - $5,043) previously included in Phase I potable water rates should be
returned to the wastewater system in Phase II. As a result, the revenue increase after netting is
$8,515 ($7,550 + $965) for wastewater in Phase II. Table 2-1 outlines the revenues used for
designing rates.
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Table 2-1

Commission-Approved Phase I and Staff Recommended Phase II

Phase 1 Phase 11

Potable

Water

Wastewater Potable

Water

Wastewater

Commission-Approved/Staff
Recommended Revenue Requirement $158,255 $179,663 $165,805 $180,628

Revenue generated from rates $170,848 $161,821 $170,848 $167,070

Revenue Increase/Decrease ($12,593) $17,842 ($5,043) $13,558

Netting $12,593 ($12,593) $5,043 ($5,043)

Revenue Increase $0 $5,249 $0 $8,515

Percent Increase to Rates 0% 3.24% 0% 5.10%

Revenue Requirement for Rate Setting $170,848 $167,070 $170,848 $175,585

For Phase II, netting the potable water and wastewater systems' revenues results in an increase of
5.10 percent for the wastewater system. The revenue increase of $8,515, excluding
miscellaneous revenues of $655, results in a 5.12 percent increase. The 5.12 percent increase
should be applied as an across-the-board increase to the Phase I wastewater rates. Since the
implementation of the Phase I rates, the Utility was approved for a price index increase effective
December 7, 2018. In order to maintain the price index increase, staff recommends that the
incremental difference between the Phase I and Phase II rates be added to the Utility's current
wastewater rates. Staff recommends no change to the potable water rates. There is no revenue or
rate change for non potable water rates.

The appropriate Phase II rates are shown on Schedule Nos. 3-A and 3-B. The Utility should file
revised tariff sheets and a proposed customer notice to reflect the Commission-approved rates.
The approved rates should be effective for service rendered on or after the stamped approval date
on the tariff sheets pursuant to Rule 25-30.475(1), F.A.C. In addition, the approved rates should
not be implemented until staff has approved the proposed customer notice and the notice has
been received by the customers. The Utility should provide proof of the date notice was given
within 10 days of the date of the notice.
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issue 3: Should this docket be closed?

Recommendation: No. If no person whose substantial interests are affected by the proposed
agency action files a protest within 21 days of the issuance of the order, a consummating order
will be issued. The docket should remain open for staff s verification that the revised tariff sheets
and the customer notice have been filed by the Utility and approved by staff. When the tariff and
notice actions are complete, this docket may be closed administratively. (Murphy)

Staff Analysis: If no person whose substantial interests are affected by the proposed agency
action files a protest within 21 days of the issuance of the order, a consummating order will be
issued. The docket should remain open for staff s verification that the revised tariff sheets and
the customer notice have been filed by the Utility and approved by staff. When the tariff and
notice actions are complete, this docket may be closed administratively.

8-
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Schedule No. 1-A

Page 1 of 1

AQUARINA UTILITIES, INC. SCHEDULE NO. 1-A

TEST YEAR ENDED 12/31/2014 DOCKET NO. 150010-WS

SCHEDULE OF POTABLE WATER RATE BASE PHASE II

STAFF BALANCE

PHASE 1 ADJUSTMENTS PER

DESCRIPTION BALANCE TO UTIL. BAL. STAFF

UTILITY PLANT IN SERVICE $1,450,227 $12,401 $1,462,628

LAND & LAND RIGHTS 37,582 0 37,582

NON-USED AND USEFUL COMPONENT (73,194) 4,284 (68,910)

ACCUMULATED DEPRECIATION (1,070,894) 34,947 (1,035,947)

CIAC (337,868) 0 (337,868)

AMORTIZATION OF CIAC 149,343 0 149,343

WORKING CAPITAL ALLOWANCE 14,957 582 15,539

WATER RATE BASE $170,153 $52,214 $222,367
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Page 1 of 1

AQUARINA UTILITIES, INC. SCHEDULE NO. 1-B
TEST YEAR ENDED 12/31/2014 DOCKET NO. 150010-WS

SCHEDULE OF NON-POTABLE WATER RATE BASE - PHASE II

DESCRIPTION

PHASE 1

BALANCE

STAFF

ADJUSTMENTS

TO UTIL. BAL.

BALANCE

PER

STAFF

UTILITY PLANT IN SERVICE $945,345 $0 $945,345

LAND & LAND RIGHTS 24,498 0 24,498

NON-USED AND USEFUL COMPONENT 0 0 0

ACCUMULATED DEPRECIATION (805,374) 0 (805,374)

CIAC (35,785) 0 (35,785)

AMORTIZATION OF CIAC 20,111 0 20,111

WORKING CAPITAL ALLOWANCE 23.791 0 23,791

WATER RATE BASE $172,587 |0 $172,587
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Page 1 of 1

AQUARINA UTILITIES, INC.

TEST YEAR ENDED 12/31/2014

SCHEDULE OF WASTEWATER RATE BASE PHASE II

SCHEDULE NO. 1-C

DOCKET NO. 150010-WS

DESCRIPTION

PHASE 1

BALANCE

STAFF

ADJUSTMENTS

TO UTIL. BAL.

BALANCE

PER

STAFF

UTILITY PLANT IN SERVICE $1,612,043 $13,256 $1,625,299

LAND & LAND RIGHTS 33,680 0 33,680

NON-USED AND USEFUL COMPONENT (62,323) (3,219) (65,542)

ACCUMULATED DEPRECIATION (1,357,193) 36,938 (1,320,255)

CIAC (597,343) 0 (597,343)

AMORTIZATION OF CIAC 350,109 0 350,109

WORKING CAPITAL ALLOWANCE 18,936 0 18,936

WASTEWATER RATE BASE /$2.0911 $46,976 $44,885
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Schedule No. 1-D

Page 1 of 1

AQUARINA UTILITIES, INC.

TEST YEAR ENDED 12/31/2014

ADJUSTMENTS TO RATE BASE

SCHEDULE NO. 1-D

DOCKET NO. 150010-WS

WATER-P WATER-NP WASTEWATER

UTILITY PLANT IN SERVICE

To reflect the appropriate pro forma additions. $12,401 IQ $13,256

NON-USED AND USEFUL COMPONENT

To reflect the appropriate Non-U&U UPlS. ($2,356) $0 ($3,536)

To reflect the appropriate Non-U&U Accumulated Depreciation. 6.640 g 317

Total $4,284 IS f$3.2191

ACCUMULATED DEPRECIATION

To reflect the appropriate pro fiDrma additions. $34,947 m $36,938

WORKING CAPITAL ALLOWANCE

To reflect 1/8 of test year 0 & M expenses. $582 |0 |0

- 12-
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Page 1 of 1

AQUARINA UTILITIES, INC.

TEST YEAR ENDED 12/31/2014

SCHEDULE OF POTABLE WATER OPERATING INCOME PHASE II

SCHEDULE NO. 2-A

DOCKET NO. 150D10-WS

PHASE 1

STAFF ADJUST.

STAFF ADJUSTED FOR REVENUE

ADJUSTMENTS TEST YEAR INCREASE REQUIREMENT

OPERATING REVENUES $158,255 $0 $158,255 $7,550

4.77%

$165,805

OPERATING EXPENSES:

OPERATION & MAINTENANCE $119,658 $4,652 $124,310 $0 $124,310

DEPRECIATION (NET) 20,797 457 21,254 0 21,254

AMORTIZATION OF CIAC (8,849) 0 (8.849) 0 (8,849)

TAXES OTHER THAN INCOME 20,423 192 20,615 340 20,955

INCOME TAXES 0 0 0 0 0

TOTAL OPERATING EXPENSES $152,029

$6,225

$5,301 $157,330 $340 $157,670

OPERATING INCOMB(LOSS)

WATER RATE BASE

$925 $8,136

$170,153 $222,366 $222,366

RATE OF RETURN 3.66% 0.42% 3.66%
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Page 1 of 1

AQUARINA UTILITIES, INC.

TEST YEAR ENDED 12/31/2014

SCHEDULE OF NON-POTABLE WATER OPERATING INCOME PHASE II

SCHEDULE NO. 2-B

DOCKET NO. 150010-WS

PHASE 1

STAFF

ADJUSTMENTS

STAFF

ADJUSTED

TEST YEAR

ADJUST.

FOR

INCREASE

REVENUE

REQUIREMENT

OPERATING REVENUES $246,783 $246,783 $0

0.00%

$246,783

OPERATING EXPENSES:

OPERATION & MAINTENANCE $190,332 $0 $190,332 $0 $190,332

DEPRECIATION (NET) 24,757 .  0 24,757 0 24,757

AMORTIZATION OF CIAC (534) 0 (534) 0 (534)

TAXES OTHER THAN INCOME 25,911 0 25,911 0 25,911

INCOME TAXES 0 0 0 0 0

TOTAL OPERATING EXPENSES $240,466

$6,317

$0 $240,466 $0 $240,466

OPERATING INCOMB(LOSS)

WATER RATE BASE

$6,317 $6,317

$172,587 $172,587 $172,587

RATE OF RETURN 3.66% 3.66% 3.66%
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Page 1 of 1

AQUARINA UTILITIES, INC.

TEST YEAR ENDED 12/31/2014

SCHEDULE OF WASTEWATER OPERATING INCOME PHASE II

SCHEDULE NO. 2-C

DOCKET NO. 150010-WS

PHASE 1

STAFF

ADJS

STAFF

ADJUSTED

TEST YEAR

ADJUST.

FOR

INCREASE

REVENUE

REQUIREMENT

OPERATING REVENUES $179,663 $0 $179,663 $965 $180,628

0.54%

OPERATING EXPENSES:

OPERATION & MAINTENANCE $151,489 $0 $151,489 $0 $151,489

DEPRECIATION EXPENSE 11,006 716 11,722 0 11,722

AMORTIZATION OF CIAC (15,514) 0 (15,514) 0 (15,514)

TAXES OTHER THAN INCOME 22,683 205 22,888 44 22,932

INCOME TAXES 0 0 0 0 0

TOTAL OPERATING EXPENSES $169,664 $921 $170,585 $44 $170,629

OPERATING INCOME/(LOSS) $9.999 $9,078 $9,999

WASTEWATER OPERATING EXPENSES $151,489 $151,489 $151,489

OPERATING MARGIN 6.60% 5.99% 6.60%
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Schedule No. 2-D

Page 1 of 1

AQUARINA UTILITIES, INC.

TEST YEAR ENDED 12/31/2014

ADJUSTMENTS TO OPERATING INCOME

Schedule No. 2-D

DOCKET NO. 150010-WS

WATER-P WATER-NP WASTEWATER

OPERATION AND MAINTENANCE EXPENSES

Contractual Services - Professional (632/732)

RO Service Contract. $4,652 $0 $0

TOTAL OPERATION & MAINTENANCE ADJUSTMENTS $4,652 |0 m

DEPRECIATION EXPENSE

a. To reflect pro forma depreciation expense. $564 $0 $912

b. To reflect Non-U&U depreciation expense. (107) 0 (196)

Total $457 |0 $716

TAXES OTHER THAN INCOME

To reflect pro forma property taxes. $192 |0 $205

- 16-
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Schedule No. 3-A

Page 1 of 1

AQUARINA irriLITIES, INC.

TEST YEAR ENDED 12/31/2014

MONTHLY WATER RATES (PHASER)

SCHEDULE NO. 3-A

DOCKET NO. ISOOIO-WS

PHASEl

RATES

utility staff recommended

CURRENT INCREMENTAL PHASE II RATES

RATES (1) INCREASE(2) INCLPRICE INDEX

Residential and General Service

Base Facility Charge by Meter Size

5/8" x3/4" $19.16 $19.43 $0.00 $19.43

3/4" $28.74 $29.15 $0.00 $29.15

1" $47.90 $48.58 $0.00 $48.58

1-1/2" $95.79 $97.15 $0.00 $97.15

2" $153.27 $155.44 $0.00 $155.44

3" $306.55 $310.88 $0.00 $310.88

4" $478.96 $485.75 $0.00 $485.75

6" $957.93 $971.50 $0.00 $971.50

Charge per 1,000 gallons - Residential and General Service $6.95 $7.05 $0.00 $7.05

Irrieation Service - Non-PotaWe

Base Facility Charge by Meter Size

5/8" x3/4" $13.86 $13.98 $0.00 $13.98

3/4" $20.79 $20.97 $0.00 $20.97

1" $34.65 $34.95 $0.00 $34.95

1-1/2" $69.30 $69.90 $0.00 $69.90

2" $110.88 $111.84 $0.00 $111.84

3" $221.76 $223.68 $0.00 $223.68

4" $346.50 $349.50 $0.00 $349.50

6" $693.00 $699.00 $0.00 $699.00

8" $1,108.80 $1,118.40 $0.00 $1,118.40

Charge per 1,000 gallons - Irrigation Service $1.38 $1.39 $0.00 $1.39

Tvnical Residential 5/8" x3/4" Meter Bill Comnarison

2,000 Gallons $33.06 $33.53 $33.53

6,000 Gallons $60.86 $61.73 $61.73

8,000 Gallons $74.76 $75.83 $75.83

(1) The utility's current rates are the result of a price index effective December 7,2018.

(2) As discussed in Issue 5. the potable and non potable water rates remain unchanged.
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Page 1 of 1

AQUARINA UTILITIES, INC. SCHEDULE NO. 3-B

TEST YEAR ENDED 12/31/2014 DOCKET NO. 150010-VVS

MONTHLY WASTEVVATER RATES (PHAS E11)

STAFF

irriLiTY RECOMMENDED

PHAS El CURRENT INCREMENTAL PHAS Eli RATES

RATES RATES (1) INCREASE (2) INCL PRICE INDEX (3)

lAj IB) |C| |D|

Residential

Base Facility Charge - All Meter Sizes

Charge Per 1,000 gallons S22.83 $23.17 $1.17 $24.34

8,000 gallon cap S4.94 $5.01 $0.25 $5.26

Flat Rate Service $35.78 $36.32 $1.83 $38.15

General Ser\ice

Base Facility Charge by Meter Sizes

5/8" x3/4" $22.83 $23.17 $1.17 $24.34

3/4" $34.25 $34.76 $1.76 $36.51

1" $57.08 $57.93 $2.93 $60.85

1-1/2" $114.15 $115.85 $5.85 $121.70

2" $182.64 $185.36 $9.36 $194.72

3" $365.28 $370.72 $18.72 $389.44

4" $570.75 $579.25 $29.25 $608.50

6" $1,141.50 $1,158.50 $58.50 $1,217.00

Charge per 1,000 gallons - General Service $5.94 $6.03 $0.30 $6.33

Tvnical Residential S/8" x 3/4" Meter Bill Comiwrison

2,000 Gallons $32.71 $33.19 $11.69

6,000 Gallons $52.47 $53.23 $32.73

8,000 Gallons $62.35 $63.25 $43.25

(1) The utility's current rates are the result of a price index effective December 7,2018.
(2) C = A X 5.12 percent

B+C).(3) The incremental difference between Phase I and Phase 11 rates has been added to the utility's current rates (D -
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